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1.  Originator 
 
Charles Thomas 

2.  Log Date: 
      
7/26/04 

3.  CCR #: 
    
04-0383  

4. Rev: 
    

— 

5.  Tel: 
 
0987 

6. Rm #:  
 
3082 

7. Org. 
 
COTS 

8. CCR Title: Modify EDF and PVC Data Pool directory structure to support StorNext transition/Multiple File Systems 
 

9. Originator Signature/Date 
  
Charles Thomas      /s/     7/26/04          

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 27 JUL 04  
 

13.  CCR Sponsor Signature/Date 
 
Charles Thomas     /s/      7/26/04 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
920-TDP-008 

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:DPL 

19.  Release Affected by this Change:  
StorNext Patch to Release 7.01 

20. Date due to Customer: 
            28 JUL 04 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
Current PVC Data Pool directory structure will not support Data Pool transition to StorNext from QFS SANergy. This CCR affects the 
following PVC hosts: p0acg05, p0drg01,p0drg04, p2dps01, and p0dig06, p2ins02.  
For the EDF, there is no SAN file systems, so only the file directory structure would need to change. The following hosts would be 
affected: f0dps01, f3acg01, f3drg01, f2dig06, f2spg02, f2acg01 

24.  Proposed Solution:  (use additional sheets if necessary) 
Modify the current QFS SANergy mount point directory structure to support the QFS to StorNext transition. 
Modify /datapool/OPS/user to /datapool/OPS/user/SAN 
Modify /datapool2/OPS/user to /datapool/OPS/user 
Shadow directories/Symbolic links must be installed on Data Pool archive/host 

25.  Alternate Solution:  (use additional sheets if necessary) 
  

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
The transition design would have to be completely redesigned. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Transition script prototype testing is behind schedule. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     7/28/04 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington     /s/     7/28/04 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   04-0383       Rev: —     Originator:  Charles Thomas  
 
Telephone:               Office:        
 
Title of Change:        
 
 
Modify EDF and PVC Data Pool directory structure to support StorNext transition/Multiple File Systems 
 
Attached document title: Migrating from SANergy to StorNext  
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